

Q2 2024

Q3 2024

Q4 2024

Q1 2025

Q2 2025

Q3 2025

Q4 2025

Q1 2026

Q2 2026

P1

P3

P2

P4

Phase One

Background & Research

- **Background Research**
- **Special Meeting of Council**
- **Policy Review & Analysis**
- **Release Background Paper**
- **Community Engagement Strategy**
- **Discussion Papers on Specific Topics:**
 - ▶ Community Priorities & Vision
 - ▶ Growth Management & Urban Structure
 - ▶ Natural Heritage & Sustainability
 - ▶ Agriculture & Rural Areas
 - ▶ Community Elements & Infrastructure
 - ▶ Housing & Affordability
- **Community Engagement**

Phase Two

Policy Drafting

- **Draft Official Plan Preparation**
- **Review Policy Analysis and Community Engagement Comments**
- **Create New Policies and Amend Existing Policies**
- ▶ **Release of Draft Changes to Official Plan for Comment**
- **Community Engagement:** Receive Feedback on Proposed Draft Pickering Official Plan

Phase Three

Policy Recommendations

- **Community Feedback:** Draft Official Plan Revisions
- ▶ **Release Final Recommended Pickering Official Plan for Comment**
- ▶ **Statutory Public Meeting and Presentation to Council**
- ▶ **Recommendation Report to Council**
- **Community Engagement:** Plan Revisions Based on Statutory Meeting Comments and Council Direction

Phase Four

Final Approval & Implementation

- ▶ **Council Adoption of the Official Plan**
- **Submit Council Adopted Plan to Approval Authority**
- **Modifications from Approval Authority**
- **Notify Interested Parties of Final Approval**

— City of —
PICKERING